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Closure Report Addendum, October 31, 2012 
BOE Mold Remediation Floor 3 
LaCroix Davis LLC No. 2372.02-572 
 

1.0 Introduction 
 
On April 28, 2010,  LaCroix Davis LLC (LCD) and the Department of General Services Mold 
Remediation Project Team completed the mold remediation activities initially scheduled for 
Floor 3 of the Board of Equalization (BOE) building located at 450 N Street, Sacramento, 
California.  At the completion of these activities, a closure report for this floor was compiled by 
LCD to summarize key events of the project. 
 
Subsequent to the completion of the closure report, a need for additional investigation and/or 
remediation activities was identified.  Identified areas were subjected to sampling.  Using a 
combination of surface tape lift and/or bulk samples, LCD tested stains on walls and other 
building materials to determine if the stains were indicative of mold growth.  The sample 
locations are depicted in a revised Figure 2 attached to this addendum. 
 
Any information not previously available and information documenting additional mold-related 
activities was compiled by LCD and presented in this addendum. 
 
2.0 Additional Activities 
 
Additional mold-related activities performed on this floor after completion of the floor closure 
report include: 
 
May 2012 The rooms were investigated to explore the extent of a water intrusion 
Rooms 311, 312  from the 4th floor that impacted materials in Rooms 415 and 416 located 

above Rooms 311 and 312.  The daily log for the investigation is 
attached. 
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Figure 1
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LEGEND

Active water leak (remediated)

Current water stained surface (remediated)

Current water on floor (remediated)

325 Room number

Destructive testing location (historical) 

Historical water leak/
stained surface (remediated)

Current mold growth (remediated)

Historical mold growth (remediated)

Historical water on floor (no longer present,
based on historical records only)

i LCD inspection location
no findings

A LCD inspection location
active leak

B
LCD inspection location
water stain

C
LCD inspection location
other notation
See WDA summary

BC
LCD inspection location with
multiple findings  "A",
"B", or  "C" as indicated 

The terms “active”,  “current”, and “historical” in the 
following legend refer to the status found at the time 
of inspection. All areas of active/current and historical 
water leaks and mold growth have been investigated 
and remediated.

KEYED SHEET NOTES
1

2

Line of wet carpet, broken
sprinkler (historical)

1 square foot mold at ceiling valve

3

4

Periodic toilet overflows

Leaking window (historical)

5 Roof water enters under 
wall (historical)

GENERAL NOTES
1

2

LCD inspection locations 
are approximate.

The location of VAVs
(terminal units) is approximate.

3 Any mold identified during the initial
or supplemental water damage 
assessment was subsequently removed 
during the remediation.
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Figure 2
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Daily Logs 
 



 

LaCroix Davis, LLC 
LACROIX DAVIS LLC   
3685 MT. DIABLO BLVD. SUITE 210 
LAFAYETTE, CA 94549                   
TEL 925-299-1140  FAX 925-299-1185                                         

 

PROJECT LOG             
DATE:    5/12/12   
 
LCD REPS:   TMI          
 
PAGE    1   OF  2 

 

Client 
Department of General Services 
Building and Property Management 
(BPM) 

Contractor: JLS 
Environmental 

Day X  Swing 
Weekend/Holiday X  

Project Board of Equalization (BOE) Location(s): 
Day = 3, 4 
Swing =  
Mold  X 
ACM         LBP Address 

450 N Street 
Sacramento, CA 95814 

 

Other -  

LCD Project #   Description: F3 rooms 311, 312 

LCD Project #  Description: F4 rooms - 415, 416 

LCD Project #  Description: 
 

CONTAINMENT INFORMATION 

1. Floor Occupied __ X___________     Floor Vacant ________________ 

2. Containments: a) F4 Room 415 b) F4 Room 416 

3. Type of Containment: NPE  X     Mini         Barrier Tape         Minor Procedures             N/A  

4. Type of Decon:    Shower______     2-Stage______     1Stage   X     Drop Sheet W/Vacuum______     None______ 

5. Manometer: Yes   X    No____ Strip Chart Record: Yes   X   No ____ Adequate Pressure: Yes  X     No ____ 

6. Containment Entry Log: Yes  X   No_____  

7. Containment and Decon maintained in accordance with accepted practices and procedures:   Yes  X    No ___ 

8. HEPA Fans and Vacuums have current aerosol challenge test sticker:  Yes   X    No ___ 

9. Negative Air Exhaust Location:   Window       Shaft      Stairs        Interior  X  Exterior         

10. Security:   Owner X     Contractor         Private         24 hour X     Secure Building  X   

 
Work Activities 

Mob  X   Prep X Removal/Load Out X  Detail Clean X  Encapsulation  X  Clearance Testing  Tear Down  DeMob       

Phase Completion Visual Inspection:  Inspection X  Prep  X     Removal  X    Encapsulation      Clearance   Tear Down     

Waste  

Non-Hazardous Construction Debris    X    Hazardous Waste       Hazardous Waste Manifest         Label 

Waste Container:  6 Mil         Double 6 Mil  X     Barrel       Drum        Box     Burrito Wrap     Other               

Location of Dumpster:     off-site 

Personal Protective Equipment 

Additional Worker PPE: Disposable Suit   X    Gloves    X  Eye Protection     Steel Toe       Hard Hat       Chemical Apron     

Respirator: Half Face  X  Full Face  PAPR  Supplied Air      Filter: P100 

Contractor Worker Exposure Monitoring Yes_____ No__ X__  # Workers Sampled _______  

On-Site Visitors: 1.  BPM - Charles   2.       3.       4.     

 
 



 
 

LaCroix Davis Project LOG 
Date:  5/12/12 

Page__2__ of _2___ 
 
 

PROJECT EXPENSES 

Staff: Lodging:    x    Per Diem:     x    Travel:    x    Destination: site 
Field Supplies: PPE: Disposable Suits   x   .Gloves   x   Respirator filters:  P100   Misc: _________ 
Laboratory:  Type and Number of Samples collected:  Tape  1  Bulk        Air  0  Other 
  Media: tape lift 

Laboratory Name/Location:  EML P&K, W. Sacramento, CA 
   

                                              Work Summary 
                                                                                              

 06:45 TMI meet JLS – review scope of work on floor 3.  Discuss with HTI LS this area is priority 1.  Work on floor 4 

containment prep begins. 

 Meet with BPM Charles and discuss moving cubicle 131.  JLS begins moving cubicle 131 in room 311 to allow access to 

inspect/remove impacted wall and carpet tiles at room on partition wall to 312.   All building materials (wet or exhibiting suspect 

staining) in the zone impacted by water intrusion.  ~4” to 8” gypsum board at common wall in SE corner of room 312/311 and 

carpet tile in 311) were removed.  09:30 complete removal of impacted wall and carpet tiles.  No visible mold growth. 

 10:30 Prep completed 416 and 415 – all building materials (wet or exhibiting suspect staining) in the zone impacted by water 

intrusion (common wall between 415 and 416) were removed (floor to ceiling -2 stud bays).  Reconstruction of walls will be 

completed by JLS Sunday following air testing. 

 LCD and HTI observe and photo doc conditions and procedures. 

 JLS installs gypsum board in 311 and 312 to allow replacement of cubicle 131.  Resurfacing build back will occur Sunday. 

 Set up Lab for analysis on Saturday night (weekend/holiday) at 9 PM.  This will allow JLS to perform recleaning first thing 

Sunday morning if necessary. 

 14:45 detail cleaning work in 416 and 415 is completed.   

 Carpet tiles are reinstalled and cubicle 131 is reinstalled. 

 16:00 break to 20:00.  

 

 

Signature: ____________________________________________________________            Date:  5/12/12 



 

 
 
 
9/26/2012 
 
LaCroix Davis, LLC 
3685 Mt. Diablo Blvd. Suite 210 
Lafayette, CA 94549 

 
 
To Whom It May Concern: 
 
The following data qualifier is reported for all samples in which prior to the release, the replicate 
quality control sample was not completed: 
 
“Analysis of replicate sample is delayed.” 
 
In all instances where this data qualifier was reported for LaCroix Davis, LLC projects “DGS-BOE”, 
all replicate samples have since been analyzed and quality control reviews have been completed.  All 
reported data should therefore be considered accurate and final. 

 
Please feel free to contact me if you have any further questions in this regard.  
 
Sincerely, 
 
 

 
 
 

Dr. Kamashwaran Ramanathan  
Laboratory Director 

 
 




